Severn Stoke FRMS Programme – June 2023 - DRAFT

Programme Activity:	2023							2024					
	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Q1	Q2	Q3
Archaeology													
Newt Fencing													
Initial drainage works													
Phase 1 earth works (either side of Ham Lane)													
Material stockpiling at Ham Lane													
Ham Lane works													
Grass seeding													