


Severn Stoke Flood Alleviation Scheme – September 2022

This written update provides information on progress to date and next steps, being taken following the last written update in July 2022.

Over the next few weeks approximately 10,000m³ of material will start to be moved from near Powick into stockpiles in the village. This is in readiness for construction of the flood embankment to start in spring 2023.

Two sites have been selected for the storage of this material; site one is located just off Ham Lane and site two is in the field to the south of St Denys' Church adjacent to the A38. The two sketches below show the individual locations.

Site one shown in the sketch below will be used first, this is to allow the crop in the field at site two to be removed before we start stockpiling material there. Access to this area will be off Ham Lane through the existing gate shown in green. Traffic management in the form of temporary lights, banksmen and temporary signage will be in place during periods



when deliveries are being made to manage vehicles entering and leaving the working area.

While material is being delivered to site, we are not proposing to close Ham Lane. However, when the main works start next year, a diversion will be put in place to allow the raising of Ham Lane over the flood embankment.

The sketch below shows the location of site two, south of St Denys' Church and immediately west of the A38.

As with site one when we start moving material in here temporary traffic management will be in place to ensure the safe movement of vehicles into and off the site.



Over the next few weeks there will be an increase in heavy goods vehicles in the village bringing material for the flood embankment to the two sites listed above. This increased activity may result in some delays as they wait to enter the sites and we ask for your cooperation and understanding during this period.

Contact us

If you have any queries or comments about the proposed scheme, please contact the Environment Agency via email at paul.jones2@environment-agency.gov.uk or call 03708 506 506. Thank you for taking the time to read this update.